



GENERAL INFORMATION		PROJECT INFORMATION		SCHEDULE		BUDGET		RISK		COMMENTS	
ID	NAME	START DATE	END DATE	STATUS	PROGRESS (%)	EST. COST	ACT. COST	SEVERITY	IMPACT	MITIGATION	REMARKS
001	Project A	2023-01-01	2023-03-31	Completed	100	100000	100000	Low	Medium	None	On time and within budget.
002	Project B	2023-04-01	2023-06-30	In Progress	75	200000	180000	Medium	High	Review scope	Minor delays due to resource allocation.
003	Project C	2023-07-01	2023-09-30	Not Started	0	300000	0	High	Critical	Identify risks	Waiting for funding approval.
004	Project D	2023-10-01	2024-01-31	On Hold	0	150000	0	Low	Low	Monitor	Strategic review pending.
005	Project E	2024-02-01	2024-05-31	Planned	0	50000	0	Low	Low	None	Initial planning phase.